To: Way, Stevenway.steven@epa.gov}

Cc: Matt Francis (m.francis@erlic.com)[m.francis@erlic.com]
From: Petri, Elliott

Sent: Mon 5/4/2015 7:59:09 PM

Subject: RE: Schedule - R n B and Gold King

Thanks Steve,

I will begin working on this and get a rough version out for input once I have it assembled.

Thanks,
Elliott

Elliott Petri, PE

Weston Solutions, Inc.
1435 Garrison St, Ste 100
Lakewood, CO 80215

Ph: 303-729-6156

Cell: 719-216-2754

Fax: 303-729-6101

From: Way, Steven [mailto:way.steven@epa.gov]
Sent: Monday, May 04, 2015 1:25 PM

To: Petri, Elliott

Cc: Matt Francis (m.francis@erllc.com)

Subject: Schedule - R n B and Gold King

Elliott

If you please, start a project schedule / operational schedule for the two projects on one
chart/spreadsheet. It will not be possible for you to put dates and durations to all of these but
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those that you can go ahead but otherwise leave it open. (Matt will provide input also. Details
will come in after we receive bids for the bulkhead.) I've included a few of the operational tasks

below, but feel free to expand / subdivide as appropriate:

Red and Bonita

Supplies/Materials Procurement/Reservations

Mobilization — site prep
Pond Expansion

Water Treatment Set-up

Monitoring — flow measurements/sample

Mining Sub Mobilize
Injection Line Installation
Underground Prep
Adit Mucking

Water Treatment Ops
Form Construction
Concrete Pour

Initial Cure

Site Restoration
Contact Grout
Demob Phase 1

Cure

Deneef Grout

Valve Installation & closure
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Demob — Phase 2

Monitoring — adits, surface

Gold King

Mobilization

Road reconstruction

Monitoring — flow measurements/sample

Dump Re-grade/Channel re-alignment

Slope protection set-up

Water conveyance pipe installation
Water management set-up
Excavate blockage at adit

Water Treatment Ops

Construct Portal

Re-grade dump w/ new Channel
Inspect Underground Workings
Rehab Underground (TBD)

Site stabilization

Demob

Let me know if you have questions.
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Thanks,

Steve

Steven Way

Federal On-Scene Coordinator
Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you
received this email in error, please notify the sender by return e-mail and delete this email from
your system. Thank you.
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